
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 471 Date: 07-Feb-2012 Tuesday

Approved Date:

Shift Hours: 04:30 am 03:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 882

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Alex & I had to work on the PWS measurements on the side span . We started on the North side
at 5:10 AM. We were done on the South side at 6:40 AM.

After that , we had to measure the PWS on the West loop on the South side . We were done at
7:15 AM. I had to work with Matt on the measurement numbers . I was done at 8:15 AM.

Due to the heavy rain & wind only 4 employees showed up to work today in addition to the adjusting
crews . Crews came to the site a 7:30 AM. They started on the North saddle . Crews had to work on the
PWS # 28 .

Matt , Mario , & Jeffery started to work on the South saddle at 10:30 AM. Crews had to work on # 28
They had to form # 28 PWS . Crews were done at 2:00 PM.

Tony , Jacob , & David had to place the divider plates between troughs 1 & 2 . Crews started at 9:00
AM. They were done at 10:00 AM.

Douglas had to cover all activities after 2:00 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands
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